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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-007
885-Fairground Renovations INITIATION DATE: 3/16/2021
1406 Teal Rd.

Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885
Brand Electric, Inc. CONTRACT DATE: August 22, 2019

6274 East 375 South CONTRACT FOR: 40-Electrical
Lafayette, IN 47905

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-157
[1 Add pathway and pull provided cable for 4 ea. additional
security cameras in the following locations:
[1 South east corner of West Pavilion N
[1 North west corner of West Pavilion M
[1 North east corner of West Pavilion S

[T Under the Swine Barn/West Pavilion connector roof
pointing back to the West Pavilion overhead door.

Total INCREASE for this Change Order: $1,295.00
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CHANGE ORDER BP4 885-007 (EWO 885-157)

The original Contract Sum was

1,745,000.00

Net change by previously authorized Change Orders

3,182.10

The Contract Sum prior to this Change Order was

1,753,182.10

The Contract Sum will be increased by this Change Order in the amount of

1,295.00

“ W N

The new Contract Sum including this Change Order will be

1,754,477.10

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA

Suite 201 Q‘\K
Lafayette, IN| 79@\\-‘

ADDRESS

M N Y IAN

BY (Sigraturel \ 9’ / " BY (Signature)
Mike Roberts AV A NA
(Typed name) (Typed name) DATE: NA

/DJ?I'E:/

Brand Electric, Inc.

Tippecanoe County Commissioners

CONTRACTOR (Firm name) OWNER (Firm name)
6274 East 375 South 20 N.Third Street
Lafayette, IN 47905 Lafayette, IN 47901
ADDRESS ADDRESS
&. 7Le
BY (Signature) BY (Signature)
Kameron Brand ] / 12 / Z/ David Byers
(Typed name) DATE: (Typed name) DATE:
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Mike Roberts
Pen
Malars X 23/2,




